



**Vendor:** EXIN

**Exam Code:** MSPF

**Exam Name:** Managing Successful Programmes®  
Foundation

**Version:** DEMO

**QUESTION 1**

Which is a responsibility of the Senior Responsible Owner?

- A. Planning and designing the programme with other stakeholders
- B. Assuring the integrity of benefits profiles
- C. Providing leadership, direction and priorities throughout the programme
- D. Ensuring business stability during transition

**Answer: C**

**QUESTION 2**

Which is represented in a summary risk profile?

- A. Category of risk response
- B. Impact of an issue
- C. Likelihood of a risk
- D. Cause of a risk

**Answer: C**

**QUESTION 3**

Which is NOT a purpose of a Blueprint?

- A. Maintain the focus on delivering the new capability
- B. Provide a clear statement of the end goal of the programme
- C. Maintain the programme's focus on delivering the required transformation
- D. Describe the current organization

**Answer: B**

**QUESTION 4**

Which of the following statements about programme dependencies is true?

1. Internal dependencies include dependencies on strategic decisions
2. Internal dependencies are likely to be linked to the scope of a corporate portfolio

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 is true

**Answer: D**

**QUESTION 5**

What type of cost is associated with Supporting an operational unit until new working practices become part of business as usual?

- A. Project

- B. Business change and transition
- C. Programme management
- D. Capital

**Answer: B**

#### **QUESTION 6**

Which of the following statements about the core elements of successful communications is true?

- 1. Stakeholder analysis is required
- 2. Audit trail is established

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 is true

**Answer: A**

#### **QUESTION 7**

Which is an assurance management technique?

- A. Benefits management
- B. Risk management
- C. Business analysis
- D. Gated review

**Answer: D**

#### **QUESTION 8**

Which is the MOST likely source of uncertainties whilst transitioning to new ways of working?

- A. Project development
- B. Programme level
- C. Operational activities
- D. Strategic development

**Answer: C**

#### **QUESTION 9**

Which activity includes addressing the disadvantages of 'doing nothing' to those stakeholders that object to the programme?

- A. Analyse stakeholders
- B. Summarise risks
- C. Carry out a health check
- D. Conduct a visioning workshop

**Answer: D**

**QUESTION 10**

Which is a governance area of focus for the Programme Manager in consultation with other stakeholders?

- A. Providing support for governance assurance reviews
- B. Initiating assurance reviews of programme viability
- C. Providing business intelligence for Stakeholder Profiles
- D. Designing the programme's governance arrangements

**Answer: D**